



PROJECT ROLES

Common Project Roles

Project Manager

Develops project plan, acquires resources, leads kickoff meetings. Oversees project tasks and reports project status.

Project Sponsor*

Makes business decisions, participates in day-to-day activities on one or more projects, makes business resources (SMEs) available, approves deliverables, disposes of issues and project scope changes.

Functional/Business Analyst

Assesses current systems, document requirements, document proposed solution, document problems, active participant in testing.

Technical Team

May be comprised of database developers, application developers, technical analysts, testers, etc. who create the solution/product.

Subject Matter Expert (SME)*

Provides expertise related to the project/initiative by providing requirements, helps validate (test) solutions to ensure they meet requirements.

Information Technology Oversight Committee (ITOC)*

Approves portfolio of projects for the agency establishing their priorities, overall scope, and ensuring alignment with agency goals.

* Indicates roles that are the agency's responsibility.



PROJECT PHASES

All projects with a cost of \$15,000 or more will follow this framework.

- Identifies a project idea, potential benefits and initial scope

INITIATION

- Defines and authorizes a project or project phase
- High level plan +/- 50%

PLANNING

- Defines objectives, plans the course of action required to attain objectives.
- Detail level plan +/- 10%

EXECUTION

- Integrates people and other resources to carry out the plan.
- Status updates

CLOSE

- Formalizes acceptance and brings project to an orderly close.
- Final documentation

Requesting OMES Services



405-521-2444 or
866-521-2444



servicedesk@omes.ok.gov



https://helpdesk.ok.gov

Getting Started

with

Project Roles and Responsibilities

Delivering Quality, Effective and Secure Technology Services